
Request For Payment form
VW EVSE  

Division of Air Quality

Department of Environmental Quality
State of Utah
195 North 1950 West
Salt Lake City, UT  84116

PAYABLE TO:

TAX ID:

CHARGE TO: Fund Agency Approp Unit Function Prog Object or BS
2158 480 2158 2113 2VWWSU 7512

DATE DESCRIPTION TOTAL
4/8/2021 $76,912.00

$76,912.00

Reviewed and Approved By: Date:
Mat Carlile
Andrea Riddle

Total invoiced costs $106,941: The invoices came in at $106,941 however 
$22,981 for Change Order No 1 and $3,000 of the other costs are not 
eligible costs because they are to accommodate future EVSEs and VW 
Funds cannot pay for these costs (Total ineligible costs are $25,981). 
Therefore, the total eligible costs from the final invoice are $80,960. Under 
the amended contract (Signed on April 5, 2021) WSU will cover a 
minimum of 5% of the eligible costs with VW paying up to 95% of those 
costs. Therefore, VW funds will reimburse WSU $76,912 and WSU will be 
responsible for $4,048 of the eligible costs for EVSE units and installation. 

3770 South Skyline Drive Department 2601

Payment to Weber State University (WSU) for reimbursement of the purchase 
and installation of four dual port level 2 Electric Vehicle Supply Equipment 
(EVSE) units ($76,912) .  This payment comes from Contract 200278 for 
Weber State University through the VW Settlement funds. 

Transaction Id:______________________

Weber State University 

Ogden, UT 84408

Mat Carlile (Apr 8, 2021 14:35 MDT)

Andrea Riddle (Apr 12, 2021 09:29 MDT)

https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u
https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u


Awardee Name: Weber State University __________ 
  
Award Amount (verify that the requested amount does not exceed this amount): $143,693.90  
Project Summary   

 Proposed number of EVSEs (type and quantity of each) Four Dual Port Level 2   
 Actual number of EVSEs (type and quantity of each) Four Dual Port Level 2 
 Proposed address of EVSE location(s): Main Campus,3848 Harrison Blvd. Ogden, UT (Hurst Center 
for Lifelong Learning, Swenson Gym, and Campus Services Building) and Dee Event Center, 4400 
Harrison Blvd Ogden, UT.  
 Actual address of EVSE location(s): Main Campus,3848 Harrison Blvd. Ogden, UT (Hurst Center for 
Lifelong Learning, Swenson Gym, and Campus Services Building) and Dee Event Center, 4400 
Harrison Blvd Ogden, UT.  
 Bid amount: The original bid for the project came in at $205,207 and WSU indicated that it would 
cover approximately 30% of that ($61,583.10, see Letter of Support Dated November 29, 2018) and 
VW funds the rest up to $143,693.90 for EVSE units, installation, warranty, and cloud services.  
WSU later solicited bids through the public bid process. The lowest bid was submitted by The 
Electric Highway Company for the installation of eight single-port Level 2 Bosch EL-51254-A units. 
Unfortunately, after several months of trying to source the Bosch units, The Electric Highway 
Company informed WSU that the unit was no longer being made and that they could not find eight 
units still available to complete the project as bid. 
  
Therefore, on February 14, 2020, Richard Badger, with WSU's Purchasing Department, determined 
that the bid (Q117593842-2019) had expired and he canceled it (see attached email notification 
from Richard). On February 21, 2020, WSU contacted the EV charging station installation vendors on 
state contracts and asked them to provide updated quotes for the job. Three vendors responded 
and provided quotes (see Email Jennifer Bodine March 5, 2020 attached). One vendor, National Car 
Charging, stated that their previously provided quote was still accurate and could be considered up-
to-date. 
  
The lowest quote again was provided by The Electric Highway Company. The Electric Highway 
Company is proposing to install four dual-port Innogy EVSE Units instead of the proposed eight 
single-port Bosch units. The Electric Highway bid was for $83,960 with WSU to pay 30% and VW to 
pay 70%.  However, there was an amendment to the agreement that modified the cost-share for 
WSU to 5% and VW paying up to 95% of eligible costs.  
  
 Invoice amount: Total invoiced costs $106,941: The invoices came in at $106,941 however 
$22,981 for Change Order No 1 and $3,000 of the other costs are not eligible costs because they are 
to accommodate future EVSEs and VW Funds cannot pay for these costs (Total ineligible costs are 
$25,981). Therefore, the total eligible costs from the final invoice are $80,960. Under the amended 
contract (Signed on April 5, 2021) WSU will cover a minimum of 5% of the eligible costs with VW 
paying up to 95% of those costs. Therefore, VW funds will reimburse WSU $76,912 and WSU will be 
responsible for $4,048 of the eligible costs for EVSE units and installation.  

         The Electric Highway= $106,941 (see Invoice 021221-REV) 
o   Campus Services $18,760  
o   Hurst Center $20,405   
o   Reed K Swenson $16,870 
o   Dee Event Center $27,925 



o   $3,000 was for future costs and not eligible for reimbursement (see email 

September 12, 2019) 
o   Charge Order (Not eligible for reimbursement) $22,981   

  
  
Checklist of required documents (Provide a description of any modifications from the original, proposed 
project). 

  A site map showing the location of the EVSE funded by this funding assistance;  
  Installation start date of the EVSE project: August 17, 2020 (see email from WSU on February 23, 
2021);  
  The date the EVSE was placed into Service; December 15, 2020 (See email from WSU on February 
18, 2021); 
  A photo of the EVSE funded by this funding assistance and placed into service; 
  The estimated hours per day and days per year the EVSE funded by this funding assistance will be 
used: Units will be available 7 days per week, 365 days per year. WSU estimates that they used 
about 10 hours per day and about 240 days per year. The one exception is the Dee Events Center 
units, which will be used more frequently due to weekend and evening events. Also, the Dee Events 
Center will serve as an intermodal hub for our new Bus Rapid Transit system that is breaking ground 
in April 2021 (See email from WSU on February 18, 2021); 
  A final purchase invoice for each EVSE, installation, maintenance, and other itemized actual costs 
from the Funding Assistance Application. The invoice shall include: 

a.      the invoice date; 
b.      the itemized purchase cost for each item or service listed in the competitive bid; and 
c.      the applicant as the purchaser; 

  If costs are higher than the original bid, are the increased costs reasonable? The only increase 
was from the change order. VW funds will not be used to pay for these costs.  
  If items purchased are different from competitive bid did the entity document that they meet 
procurement rules for changed items (see Terms and Conditions section II B.); and 
  Proof of payment. 
  Did the applicant use the State Cooperative Agreement? Yes 

o   If yes, did the invoice include shipping? No 

o   If yes Were the shipping and EVSE cost below State Contract list price (See price 
breakdown)? N/A 

 

Reviewed by 

Mat Carlile _______________  

Jeff Robb _________________  

Becky Close________________  

Andrea Riddle_______________  

JR
JR

BC
BC

AR

https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u
https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u
https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u
https://utahgov.na1.documents.adobe.com/verifier?tx=CBJCHBCAABAAIDz4Wms4O5MonhcvA1yKrxUBmPPvFF4u


Invoice 021221-REV
To: Project:

Weber State University
Weber State University EV 
Chargers

3848 Harrison Blvd Utah Purchasing Contract AR2839 3848 Harrison Blvd
Ogden, UT 84408 Ogden, UT 84408

Electrical Service- New 
Conduit

Install (2) 1-1/4 Conduits from existing panel in main panel room through 
basement on out to exterior wall. Install 1 Large nema 3R junction box 
on exterior wall for connections of interior pipes and underground pipes 
Install (3) 1 inch conduits 1 for EV location as discussed with customer 
for this location.

$2,190.00

Electrical Materials - New 
Conduit

1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20 
Nema 3r Junction box $925.00

Core drilling Core drill hole through concrete or brick for chase from interior to 
exterior junction box $300.00

General Demolition Cut a small portion of asphalt in parking below exterior junction box and 
at first EV charging location. Remove and haul away debris. $540.00

Horizontal Boring & 
Trenching 

Horizontal directional drilling from 1st EV charger location to below 
exterior junction box Horizontal directional drilling from 1st EV charger 
location to 2nd and 3rd future EV charger locations. Install conduits 
through bore holes

$2,200.00

Concrete Pad & Patch Compact dirt and pour concrete pad for 1st EV charger. Patch in with 
asphalt or concrete around conduits that access exterior junction box $750.00

EV Charger Installation & 
Protection

Install 4" stainless channel into concrete as stand for EV charger Install 
2 bollards around EV Install EV charger to stainless channel $1,450.00

General Materials Concrete, bollards, Stainless channel $750.00

Electrical service - Wiring 
and Connections

Install wire through conduits from EV charger to Junction box. Install 
wire from junction box to panel Install 2 30-amp 2 pole breakers in 
existing panel Make all connections to wiring and to charger. Label and 
mark future conduits for future use. Make any connections in boxes as 
needed and label Junction boxes. Test EV charger and take load and 
voltage readings.

$1,100.00

Copper wet rated wiring for EV charger currently being
installed. Quoting #8 wire for the each charger with a 3
wire system.

Equipment Fees Delivery, haul off and daily usage fees for equipment needed on project. 
Including dump trailer, Vac trailer $950.00

Striping EV Paint/Striping $710.00

EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00

Admin Admin $550.00
Personnel Personnel / Equipment transportation $550.00

Total $18,760.00
Equipment & Commissioning Payment 12/3/2020 Check 00439054 (4,734.00)$                          

$14,026.00
Check number 00451608  Paid on 9/03/2020 (13,195.00)$                        

Balance $831.00

Campus Service Building

Electrical Materials $1,300.00

THE ELECTRIC HWY CO
63 E 11400 S suite#196

Sandy, Utah 84070
Phone: 358-881-7610

Electrical Lic no. UT- 9229266-5501 Classification: B100, E200



Install (2) 1-1/4 Conduits from existing panel in main panel room through 
basement on out to exterior wall and through exterior stairwell. Continue
conduit through concrete and into mechanical area around chiller on
exterior wall to junction box.
Install 1 Large nema 3R junction box on exterior wall for connections of
interior pipes and underground pipes
Install (3) 1 inch conduits 1 for each EV location as discussed with
customer for this location.

Electrical Materials - New 
Conduit

1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20 
Nema 3r Junction box $1,300.00

Core drilling Core drill hole through concrete or brick for chase from interior to 
exterior junction box and through concrete in stair well. $600.00

General Demolition Cut a small portion of asphalt at first EV charging location $750.00

Horizontal Boring & 
Trenching 

Trenching from 1st EV charger location to Planter area above new 
exterior junction box Trenching from 1st EV charger location to 2nd and 
3rd future EV charger locations. Install conduits and in ground junction 
boxes for future conduits.

$1,200.00

Concrete Pad & Patch Compact dirt and pour concrete pad for 1st EV charger. Patch in with 
asphalt or concrete around conduits that access exterior junction box $1,100.00

Install 4" stainless channel into concrete as stand for EV charger
Install 2 bollards around EV
Install EV charger to stainless channel

General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box.
Install wire from junction box to panel
Install (2) 30 amp 2 pole breakers in existing panel
Make all connections to wiring and to charger.
Label and mark future conduits for future use.

Make any connections in boxes as needed and label Junction boxes.

Test EV charger and take load and voltage readings

Electrical Materials Copper wet rated wiring for EV charger currently being installed. 
Quoting #8 wire for the each charger with a 3 wire system for each $1,450.00

Equipment Fees Delivery, haul off and daily usage fees for equipment needed on project. 
Including dump trailer, Vac trailer $950.00

Striping EV Paint/Striping $800.00

EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00

Admin Admin $550.00
Personnel Personnel / Equipment transportation $550.00

Total $20,405.00

Equipment & Commissioning Payment 12/3/2020 Check 00439054 (4,734.00)$                          
Balance $15,671.00

Electrical Service- New 
Conduit $2,910.00

EV Charger Installation & 
Protection $1,450.00

Electrical service - Wiring 
and Connections $1,550.00

Hurst Center



Install (2) 1-1/4 Conduits from existing panel in panel room of gym 
through drop ceiling out to exterior wall.
Install 1 Large nema 3R junction box on exterior wall for connections of 
interior pipes and underground pipes

Make connection from exterior box to previously ran 2 inch PVC conduit

Install (3) 1 inch conduits from existing in ground box 1 for each EV 
location as discussed with customer for this location.

Electrical Materials - New 
Conduit

2" rigid, 2" PVC, 1 1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, 
couplings, 20X20 Nema 3r Junction box $925.00

Core drilling Core drill hole through concrete or brick for chase from interior to 
exterior junction box. $300.00

General Demolition Remove some landscaping to prep site for concrete pad $350.00
Horizontal Boring & 
Trenching 

Trenching from existing in ground junction box to 1st EV charger 
location then to 2nd and 3rd future EV charger locations. $650.00

Compact dirt and pour concrete pad for 1st EV charger.
Install junction boxes for future conduits for future chargers
Install 4" stainless channel into concrete as stand for EV charger
Install 2 bollards around EV
Install EV charger to stainless channel

General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box.
Install wire from junction box to panel
Install (2) 30 amp 2 pole breakers in existing panel
Make all connections to wiring and to charger.
Label and mark future conduits for future use.

Make any connections in boxes as needed and label Junction boxes.

Test EV charger and take load and voltage readings

Electrical Materials Copper wet rated wiring for EV charger currently being installed. 
Quoting #8 wire for the each charger with a 3 wire system for each $1,280.00

Equipment Fees Delivery, haul off and daily usage fees for equipment needed on project. 
Including dump trailer, Vac trailer $950.00

EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00

Striping EV Paint/Striping $800.00
Admin $550.00
Personnel / Equipment transportation $550.00
Total $16,870.00

Equipment & Commissioning Payment 12/3/2020 Check 00439054 (4,734.00)$                          
Balance $12,136.00

Electrical service - Wiring 
and Connections $950.00

Reed K Swenson

Electrical Service- New 
Conduit $2,190.00

Concrete Pad & Landscape $680.00

EV Charger Installation & 
Protection $1,450.00



Install (2) 1-1/4 Conduits from existing panel in main panel room through 
basement on out to exterior wall of tunnel.
Install 1 Large nema 3R junction box on exterior wall for connections of 
interior pipes and underground pipes
Install (3) 1 inch conduits 1 for each EV location as discussed with 
customer.

Electrical Materials - New 
Conduit

1-1/4 Emt, 1" Rigid, 1" poly line, Straps, Connectors, couplings, 20X20 
Nema 3r Junction box $1,600.00

Core drilling Core drill hole through concrete or brick for chase from interior to exterior  $600.00

General Demolition Cut a small portion of asphalt in parking at first EV charging location. 
Remove and haul away debris. $550.00

Horizontal directional drilling from Exterior junction box to in ground 
Carson box From Carson box to 1st EV charger location from Carson 
box to 2nd and 3rd future EV charger
locations. Install conduits through bore holes
Compact dirt and pour concrete pad for 1st EV charger.

Fix limited landscape around Carson box and future conduit boxes

Install 4" stainless channel into concrete as stand for EV charger
Install 2 bollards around EV
Install EV charger to stainless channel

General Materials Concrete, bollards, Stainless channel $750.00
Install wire through conduits from EV charger to Junction box.
Install wire from junction box to panel
Install (2) 30 amp 2 pole breakers in existing panel
Make all connections to wiring and to charger.
Label and mark future conduits for future use.

Make any connections in boxes as needed and label Junction boxes.

Test EV charger and take load and voltage readings

Electrical Materials Copper wet rated wiring for EV charger currently being installed. 
Quoting #6 wire for the each charger with a 3 wire system for each $2,000.00

Equipment Fees Delivery, haul off and daily usage fees for equipment needed on project. 
Including dump trailer, Vac trailer $950.00

EV Charger Level 2 BTC Power Innogy EVPSC Non-Network Dual Pedestal EVSE $4,495.00

Striping EV Paint/Striping $650.00
Admin Admin $550.00
Personnel Personnel / Equipment transportation $550.00

Total $27,925.00
Equipment & Commissioning Payment 12/3/2020 Check 00439054 (4,734.00)$                              

Balance $23,191.00

Total balance for all sites $51,829.00
Change Order No. 1 $22,981.00

TOTAL $74,810.00
Check number 00459615 Paid on 1/14/2021 (74,810.00)$                        

TOTAL BALANCE 0.00

Concrete Pad & Landscape $680.00

EV Charger Installation & 
Protection $1,350.00

Electrical service - Wiring 
and Connections $2,100.00

Dee Event Center

Electrical Service- New 
Conduit $3,700.00

Horizontal Boring & 
Trenching $7,400.00



Locations  Application 
Items

Application 
Bid $

VW $ (70%) WSU $ 
(30%)

RFP items RFP $ VW $ (70%) WSU 
$(30%)

Second Quotes Items (2/27/20 
RFQ No.  52119‐105)

Bid Costs VW $ (95%) WSU $ (5%) Finial Invoice Items Contract List Price Final Invoice $  VW $ (95%) WSU $ (5%) Invoice #

Campus 
Services

Innogy EVP 
EVSE 
station

$6,295.00 $4,406.50 $1,888.50 2 Bosch EL‐
5124‐A

$1,498.00 $1,048.60 $449.40 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual 
Pedestal EVSE

Price was at least 
5% lower than the 
catalog price. 

$4,495.00 $4,270.25 $224.75 021221‐REV

Electrical Service‐ New
C d i

$2,190.00 $2,080.50 $109.50 Electrical Service‐ New
C d i

$2,190.00 $2,080.50 $109.50 021221‐REV

Electrical Materials ‐ $925.00 $878.75 $46.25 Electrical Materials ‐ $925.00 $878.75 $46.25 021221‐REV
Core drilling $300.00 $285.00 $15.00 Core drilling $300.00 $285.00 $15.00 021221‐REV
General Demolition $540.00 $513.00 $27.00 General Demolition $540.00 $513.00 $27.00 021221‐REV
Horizontal Boring & $2,200.00 $2,090.00 $110.00 Horizontal Boring & $2,200.00 $2,090.00 $110.00 021221‐REV
Concrete Pad & Patch $750.00 $712.50 $37.50 Concrete Pad & Patch $750.00 $712.50 $37.50 021221‐REV
EV Charger Installation $1,450.00 $1,377.50 $72.50 EV Charger Installation $1,450.00 $1,377.50 $72.50 021221‐REV
General Materials $750.00 $712.50 $37.50 General Materials $750.00 $712.50 $37.50 021221‐REV
Electrical service ‐ $1,100.00 $1,045.00 $55.00 Electrical service ‐ $1,100.00 $1,045.00 $55.00 021221‐REV
Electrical Materials $1,300.00 $1,235.00 $65.00 Electrical Materials $1,300.00 $1,235.00 $65.00 021221‐REV
Equipment Fees $950.00 $902.50 $47.50 Equipment Fees $710.00 $674.50 $35.50 021221‐REV
Striping $710.00 $674.50 $35.50 Striping $950.00 $902.50 $47.50 021221‐REV
Admin $550.00 $522.50 $27.50 Admin $550.00 $522.50 $27.50 021221‐REV
Personnel / Equipment  $550.00 $522.50 $27.50 Personnel / Equipment  $550.00 $522.50 $27.50 021221‐REV
Total for Campus Services $18,760.00 $17,822.00 $938.00 Total for Campus Services $18,760.00 $17,822.00 $938.00 021221‐REV

Hurst 
Center

Innogy EVP 
EVSE 
station

$6,295.00 $4,406.50 $1,888.50 2 Bosch EL‐
5124‐A

$1,498.00 $1,048.60 $449.40 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual 
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 021221‐REV

Electrical Service‐ New $2,910.00 $2,764.50 $145.50 Electrical Service‐ New $2,910.00 $2,764.50 $145.50 021221‐REV
Electrical Materials ‐ $1,300.00 $1,235.00 $65.00 Electrical Materials ‐ $1,300.00 $1,235.00 $65.00 021221‐REV
Core drilling $600.00 $570.00 $30.00 Core drilling $600.00 $570.00 $30.00 021221‐REV
General Demolition $750.00 $712.50 $37.50 General Demolition $750.00 $712.50 $37.50 021221‐REV
Horizontal Boring & $1,200.00 $1,140.00 $60.00 Horizontal Boring & $1,200.00 $1,140.00 $60.00 021221‐REV
Concrete Pad & Patch $1,100.00 $1,045.00 $55.00 Concrete Pad & Patch $1,100.00 $1,045.00 $55.00 021221‐REV
EV Charger Installation $1,450.00 $1,377.50 $72.50 EV Charger Installation $1,450.00 $1,377.50 $72.50 021221‐REV
General Materials $750.00 $712.50 $37.50 General Materials $750.00 $712.50 $37.50 021221‐REV
Electrical service ‐ $1,550.00 $1,472.50 $77.50 Electrical service ‐ $1,550.00 $1,472.50 $77.50 021221‐REV
Electrical Materials $1,450.00 $1,377.50 $72.50 Electrical Materials $1,450.00 $1,377.50 $72.50 021221‐REV
Equipment Fees $950.00 $902.50 $47.50 Equipment Fees $950.00 $902.50 $47.50 021221‐REV
Striping $800.00 $760.00 $40.00 Striping $800.00 $760.00 $40.00 021221‐REV
Admin $550.00 $522.50 $27.50 Admin $550.00 $522.50 $27.50 021221‐REV
Personnel / Equipment  $550.00 $522.50 $27.50 Personnel / Equipment  $550.00 $522.50 $27.50 021221‐REV
Total for Hurst Center $20,405.00 $19,384.75 $1,020.25 Total for Hurst Center $20,405.00 $19,384.75 $1,020.25 021221‐REV

Swenson Innogy EVP 
EVSE 
station

$6,295.00 $4,406.50 $1,888.50 2 Bosch EL‐
5124‐A

$1,498.00 $1,048.60 $449.40 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual 
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 021221‐REV

Electrical Service‐ New $2,190.00 $2,080.50 $109.50 Electrical Service‐ New $2,190.00 $2,080.50 $109.50 021221‐REV
Electrical Materials ‐ $925.00 $878.75 $46.25 Electrical Materials ‐ $925.00 $878.75 $46.25 021221‐REV
Core drilling $300.00 $285.00 $15.00 Core drilling $300.00 $285.00 $15.00 021221‐REV
General Demolition $350.00 $332.50 $17.50 General Demolition $350.00 $332.50 $17.50 021221‐REV
Horizontal Boring & $650.00 $617.50 $32.50 Horizontal Boring & $650.00 $617.50 $32.50 021221‐REV
Concrete Pad & Patch $680.00 $646.00 $34.00 Concrete Pad & Patch $680.00 $646.00 $34.00 021221‐REV
EV Charger Installation $1,450.00 $1,377.50 $72.50 EV Charger Installation $1,450.00 $1,377.50 $72.50 021221‐REV
General Materials $750.00 $712.50 $37.50 General Materials $750.00 $712.50 $37.50 021221‐REV
Electrical service ‐ $950.00 $902.50 $47.50 Electrical service ‐ $950.00 $902.50 $47.50 021221‐REV
Electrical Materials $1,280.00 $1,216.00 $64.00 Electrical Materials $1,280.00 $1,216.00 $64.00 021221‐REV
Equipment Fees $950.00 $902.50 $47.50 Equipment Fees $950.00 $902.50 $47.50 021221‐REV
Striping $800.00 $760.00 $40.00 Striping $800.00 $760.00 $40.00 021221‐REV
Admin $550.00 $522.50 $27.50 Admin $550.00 $522.50 $27.50 021221‐REV
Personnel / Equipment  $550.00 $522.50 $27.50 Personnel / Equipment  $550.00 $522.50 $27.50 021221‐REV
Total for Swenson  $16,870.00 $16,026.50 $843.50 Total for Swenson  $16,870.00 $16,026.50 $843.50 021221‐REV

Dee Event 
Center 

Innogy EVP 
EVSE 
station

$6,295.00 $4,406.50 $1,888.50 2 Bosch EL‐
5124‐A

$1,498.00 $1,048.60 $449.40 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 Level 2 BTC Power Innogy 
EVPSC Non‐Network Dual 
Pedestal EVSE

$4,495.00 $4,270.25 $224.75 021221‐REV

Electrical Service‐ New $3,700.00 $3,515.00 $185.00 Electrical Service‐ New $3,700.00 $3,515.00 $185.00 021221‐REV
Electrical Materials ‐ $1,600.00 $1,520.00 $80.00 Electrical Materials ‐ $1,600.00 $1,520.00 $80.00 021221‐REV
Core drilling $600.00 $570.00 $30.00 Core drilling $600.00 $570.00 $30.00 021221‐REV
General Demolition $550.00 $522.50 $27.50 General Demolition $550.00 $522.50 $27.50 021221‐REV
Horizontal Boring & $7,400.00 $7,030.00 $370.00 Horizontal Boring & $7,400.00 $7,030.00 $370.00 021221‐REV
Concrete Pad & Patch $680.00 $646.00 $34.00 Concrete Pad & Patch $680.00 $646.00 $34.00 021221‐REV
EV Charger Installation $1,350.00 $1,282.50 $67.50 EV Charger Installation $1,350.00 $1,282.50 $67.50 021221‐REV
General Materials $750.00 $712.50 $37.50 General Materials $750.00 $712.50 $37.50 021221‐REV
Electrical service ‐ $2,100.00 $1,995.00 $105.00 Electrical service ‐ $2,100.00 $1,995.00 $105.00 021221‐REV
Electrical Materials $2,000.00 $1,900.00 $100.00 Electrical Materials $2,000.00 $1,900.00 $100.00 021221‐REV
Equipment Fees $950.00 $902.50 $47.50 Equipment Fees $950.00 $902.50 $47.50 021221‐REV
Striping $650.00 $617.50 $32.50 Striping $650.00 $617.50 $32.50 021221‐REV
Admin $550.00 $522.50 $27.50 Admin $550.00 $522.50 $27.50 021221‐REV
Personnel / Equipment  $550.00 $522.50 $27.50 Personnel / Equipment  $550.00 $522.50 $27.50 021221‐REV
Total Dee Event Center $27,925.00 $26,528.75 $1,396.25 Total Dee Event Center $27,925.00 $26,528.75 $1,396.25 021221‐REV

Warranty  $15,660.00 $10,962.00 $4,698.00 $83,960.00 $79,762.00 $4,198.00 $83,960.00 $79,762.00 $4,198.00
Shipping $1,980.00 $1,386.00 $594.00 Installation $77,900.00 $54,530.00 $23,370.00 Charges for Future EVSE ‐3000 3000 Charges for Future EVSE ‐3000 3000 Letter from WSU
Installation $148,957.00 $104,269.90 $44,687.10 Total Elgible Costs $80,960.00 $76,912.00 $4,048.00 Total Elgible Costs $80,960.00 $76,912.00 $4,048.00 Reibursment 
Engineering  $13,500.00 $9,450.00 $4,050.00 Change Order #1 $22,981.00 $22,981.00 Change Order #1 $22,981.00 $22,981.00

Total  $205,277.00 $143,693.90 $61,583.10 Total $83,892.00 $58,724.40 $25,167.60 Total $106,941.00 $76,912.00 $30,029.00 Total $106,941.00 $76,912.00 $30,029.00



James Taylor 

Director Office of Sponsored Projects 

Weber State University 

March 22, 2021 

Mat Carlile 

Environmental Planning Consultant 

Weber State University 

Dear Mat Carlile: 

Under penalty of perjury, I certify that the eligible costs for which Weber State University is seeking 

reimbursement pursuant to the terms of Volkswagen Eligible Mitigation Act ion Agreement Between 

Weber State University and the State of Utah, Department of Environmental Quality, #200278 

(Agreement), (1) have been procured in accordance with applicable laws and rules of the State of 

Utah and Weber State University and (2) do not include any costs to increase electrical capacity to 

accommodate future EVSE or any EVSE not funded under the Agreement.  

WSU is therefore in agreement with the proposed contract amendment that would increase the VW 

fund share and decrease Weber State University’s cost-share from 70/30 to 95/5 for eligible costs 

and free up WSU funds to pay for increasing electrical capacity for future EVSE. Specifically, VW 

would now cover $76,247 of the eligible cost of the project and Weber State University would then 

be responsible for $4,013 of the eligible cost. In addition, WSU would not seek reimbursement for 

the $25,981 costs to increase electrical capacity for future EVSE. 

If you have any questions or concerns, please do not hesitate to contact me. 
 

Sincerely, 

James Taylor 
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Mat Carlile <mcarlile@utah.gov>

WSU EV project update
2 messages

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Mar 5, 2020 at 4:17 PM
To: vw DEQ <vw@utah.gov>, Mat Carlile <mcarlile@utah.gov>
Cc: Paul Kuehne <paulkuehne@weber.edu>

Hello Mat,

As you are aware, when Weber State University applied for the VW grant funding for electric vehicle charging stations, we
solicited bids through the public bid process. The lowest bid was submitted by The Electric Highway Company for the
installation of eight Level 2 Bosch EL-51254-A units. Unfortunately, after several months of trying to source the Bosch
units, The Electric Highway Company informed WSU that the unit was no longer being made and that they could not find
eight units still available to complete the project as bid. 

Therefore, on February 14, 2020, Richard Badger, with WSU's Purchasing Department, determined that the bid
(Q117593842-2019) had expired and he cancelled it (see attached email notification from Richard). 

On February 21, 2020, WSU contacted the EV charging station installation vendors on state contract and asked them to
provide updated quotes for the job. Three vendors responded and provided quotes (see attached). One vendor, National
Car Charging, stated that their previously provided quote was still accurate and could be considered up-to-date (see
attached email from Jim Burness). 

The lowest quote again was provided by The Electric Highway Company. As you can see in the attached quote, The
Electric Highway Company is proposing to install four dual port innogy stations instead of the originally proposed eight
single port Bosch stations. My understanding is that innogy stations are on state contract. The cost difference between
the new and old quote is an additional $68. 

I am writing to receive confirmation on the following:

1. This email (and attachments) suffice to document WSU's need, to stay compliant with State procurement policy, to
close the original bid and obtain new quotes. 
2. Approval to move forward with the plan to install the new EV charging stations proposed by The Electric Highway
Company. 

Let me know if you need anything else from me. We are looking forward to getting started on this project as soon as
possible.
-- 
Jennifer Bodine
Sustainability Manager
Weber State University
Phone: 801-626-6421
Email: jenniferbodine@weber.edu 

5 attachments

Richardemail.2.14.20.pdf
111K

Weber State University RFQ The Electric Highway.pdf
1471K

Weber State Turnkey Price Quote - 3.2.20.pdf
33K

NationalCarCharging.pdf
1784K

Mail - Re_ Weber State EV charging stations.pdf
153K
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https://mail.google.com/mail/u/0?ik=61d6f6bbaf&view=pt&search=all&permthid=thread-f%3A1660367938716555777&simpl=msg-f%3A166036793871… 2/2

Mat Carlile <mcarlile@utah.gov> Thu, Mar 5, 2020 at 4:24 PM
To: Lisa Burr <lburr@utah.gov>, Connie Nakahara <cnakahara@agutah.gov>

[Quoted text hidden]
-- 

Mat Carlile | Environmental Planning Consultant 

Phone: 801.536.4116

Office Hours: Monday-Thursday, 6:30 a.m.–5:30 p.m.

195 North 1950 West, Salt Lake City, UT 84116

Website | Blog| Twitter | Facebook | LinkedIn

 
Emails to and from this email address may be considered public records and thus subject to Utah GRAMA requirements.
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Mail - Re_ Weber State EV charging stations.pdf
153K
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Mat Carlile <mcarlile@utah.gov>

Fwd: A couple of questions 
3 messages

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Sep 12, 2019 at 1:26 PM
To: Mat Carlile <mcarlile@utah.gov>

Hi Mat,

Finally got the answers to the questions that were asked of us. Please see the email below and attached materials. WSU
is covering the $3,000 cost for future upgrade conduit through out match. 

Please let me know if you need anything else from us.

Best,

Jenn 

---------- Forwarded message --------- 
From: Frank Rico <frico@evstructure.com> 
Date: Thu, Sep 12, 2019 at 12:09 PM 
Subject: Re: A couple of questions 
To: Jennifer Bodine <jenniferbodine@weber.edu> 
Cc: <fapple@evstructure.com>, toddr <toddr@electrichwy.com> 

Hi Jennifer,

Please see attached response for question # 1.

For question # 2

On this, it would just be the cost of material that would be in addition because the path would already be there. So the
cost would be $3,000 for the future conduit cost.

Best Regards,

Frank

On September 11, 2019 at 8:31 AM Jennifer Bodine <jenniferbodine@weber.edu> wrote:  

Hi Todd,

Here are the couple of questions the state needs answers on. You said that you had Frank working on this
a while back???

On Fri, Aug 23, 2019 at 1:32 PM Jennifer Bodine < jenniferbodine@weber.edu> wrote:  

Hi Todd,

I have a couple of questions for you that came back from the VW people regarding my grant
application. Can you help answer these?

mailto:frico@evstructure.com
mailto:jenniferbodine@weber.edu
mailto:fapple@evstructure.com
mailto:toddr@electrichwy.com
mailto:jenniferbodine@weber.edu
mailto:jenniferbodine@weber.edu
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1. They are wondering if you could.... "further delineate Electric Highway’s mobilization costs
in the July 25, 2019, email from Frank Rico to Richard Badger.  What are the “equipment” and
“operating supplies” costs in the mobilization fees for each location? And what does the $750
“administrative” costs cover at each location? Why are the “transportation of personnel” costs
different when the installation will occur at the same campus?"

2. Our project is proposing, as you might remember, to put in 2 stations per location plus add
capacity to install 4 additional stations in the future. They were wondering if it would be
possible to tell them the price difference for installing conduit for just the two stations per
location versus the six. Apparently the grant won't cover "up-sizing" the conduit for future
growth. So WSU will have to cover that extra cost if it is even possible to break that out. 

Thanks for your help!     

--  
Jennifer Bodine 
Sustainability Manager 
Weber State University 
Phone: 801-626-6421 
Email: jenniferbodine@weber.edu  

--  
Jennifer Bodine 
Sustainability Manager 
Weber State University 
Phone: 801-626-6421 
Email: jenniferbodine@weber.edu  

--  
Jennifer Bodine 
Sustainability Manager 
Weber State University 
Phone: 801-626-6421 
Email: jenniferbodine@weber.edu  

Weber State University_Response to RFI_Question 1 .pdf
166K

Mat Carlile <mcarlile@utah.gov> Thu, Sep 12, 2019 at 2:15 PM
To: Connie Nakahara <cnakahara@agutah.gov>

Here is the response from Weber State and Electric Highway. Look over it and let me know if this address all of your
concerns. Thank you. 
[Quoted text hidden]
--  

Mat Carlile | Environmental Planning Consultant 

Phone: 801.536.4116

Office Hours: Monday-Thursday, 6:30 a.m.–5:30 p.m.

195 North 1950 West, Salt Lake City, UT 84116

Website | Blog| Twitter | Facebook | LinkedIn

mailto:jenniferbodine@weber.edu
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Emails to and from this email address may be considered public records and thus subject to Utah GRAMA requirements. 

Weber State University_Response to RFI_Question 1 .pdf
166K

Mat Carlile <mcarlile@utah.gov> Thu, Mar 11, 2021 at 1:01 PM
Draft To: Connie Nakahara <cnakahara@agutah.gov>

I found this related to the cost for future upgrades. Will this do? 

---------- Forwarded message --------- 
From: Jennifer Bodine <jenniferbodine@weber.edu> 
Date: Thu, Sep 12, 2019 at 1:26 PM 
[Quoted text hidden]
[Quoted text hidden]

--  

Mat Carlile | Environmental Planning Consultant 

Phone: 385.306.6535

Office Hours: Monday-Thursday, 6:00 a.m.–4:30 p.m.
[Quoted text hidden]
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Mat Carlile <mcarlile@utah.gov>

EV project complete! 
7 messages

Jennifer Bodine <jenniferbodine@weber.edu> Thu, Feb 18, 2021 at 8:32 AM
To: vw DEQ <vw@utah.gov>, Mat Carlile <mcarlile@utah.gov>

Hi Mat,

We finally have all four of our EV stations installed and operating. Per our signed agreement, I have attached the
following project completion documents:

1. Three invoices from The Electric Highway Company
    a. Invoice 1: Payment for the four EV stations
    b. Invoice 2: Payment for installation of Campus Services EV station
    c. Invoice 3: Payment for installation of the final three charging stations
2. Proof that those invoices were paid
3. Photos of each of the four stations installed
4. A site map with photos of where each station was located
5. Placed in service: December 15, 2020
6. The stations are open and available for use 7 days per week, 365 days per year. We have estimated that they likely will
be used about 10 hours per day and about 240 days per year. The one exception is the Dee Events Center station which
likely will be used more frequently due to weekend and evening events. Also, the Dee Events Center will serve as an
intermodal hub for our new Bus Rapid Transit system that is breaking ground in April. 

All of the documentation can be found in the attached Google Drive folder. Let me know if you need anything else or have
any questions. Thank you again for this opportunity! 

 VWproject

--  
Jennifer Bodine
Sustainability Manager
Energy & Sustainability Office
801-626-6421
https://www.weber.edu/sustainability

Mat Carlile <mcarlile@utah.gov> Thu, Feb 18, 2021 at 3:54 PM
To: Jennifer Bodine <jenniferbodine@weber.edu>

Congrats! This is great news. I was able to review your documents and need some additional information from you. See
below. 

Please provide me with the project Start date. 
Do you have a more detailed invoice for the campus Service Building? If so that would be helpful. 
Invoice # 021221 

https://drive.google.com/drive/folders/13hmDq1kXJAACFMuMOew1Iw91H1yGiIHI
https://www.weber.edu/sustainability
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Mat Carlile <mcarlile@utah.gov>

EV project complete! 

Jennifer Bodine <jenniferbodine@weber.edu> Tue, Feb 23, 2021 at 10:01 AM
To: Mat Carlile <mcarlile@utah.gov>

Thanks Mat. Per their schedule, the start date was August 17th. I am still working on getting the fixed invoice and proof of
payment from The Electric Highway. Hopefully soon and then we can wrap this up. 
[Quoted text hidden]

Signature:

Email:

Signature:

Email:jerobb@utah.gov
Becky Close (Apr 9, 2021 10:08 MDT)
Becky Close

bclose@utah.gov
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